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1. BACKGROUND 

1.1 A review of the Eryri Local Development Plan (LDP) is required every four years 
from the time of adoption of the existing Plan. The adopted Eryri LDP (2016 – 
2031) has been reviewed and informed by stakeholder engagement, which took 
place between 7th April 2023 and May 12th 2023. The Review Report established 
the need to undertake a Full Revision procedure, rather than a Short Form 
Revision procedure to respond to strategic issues raised and significant changes 
in the planning policy context 

1.2 A full revision procedure means a replacement local development plan (RLDP) 
is required. 

1.3 On the 6th of December 2023, the Planning and Access Committee made the 
decision to delay the process of revising the Eryri Local Development Plan to 
ensure sufficient staffing resources to undertake preparatory work to introduce 
an Article 4 Direction to manage the use of houses as second homes and holiday 
accommodation in the Eryri Local Planning Authority Area. A notice regarding 
the Article 4 Direction was served on April 12th, 2024 and the Article 4 Direction 
was confirmed by the Authority on January 22nd 2025 and will come into force on 
the 1st of June 2025. 

1.4 It is now timely to consider a draft Delivery Agreement for the replacement Eryri 
LDP (ELDP3) which includes a Community Involvement Scheme. The 
Community Involvement Scheme sets out how and when stakeholders and the 
community can become involved in the plan making process and a timetable for 
preparing the ELDP3. 
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2. STAGES IN APPROVAL OF THE DELIVERY AGREEMENT 

2.1 In developing the Delivery Agreement, the Authority has undertaken the following 
stages: 

• Preparation of a draft Delivery Agreement (including a Community 
Involvement Scheme). 

• Consultation on a draft timetable with Welsh Government. 

• Members considered and agreed a draft Delivery Agreement for consultation 
on the 9th of April 2025. 

• Community Forum held on 8th of May 2025 with Town and Community 
Councils to provide an update and make them aware of the upcoming 
consultation on the draft Delivery Agreement. 

• Consultation on the draft Delivery Agreement with specific and general 
stakeholders took place between the 16th of May 2025 and 27th June 2025. 
See Appendix A for further information. 
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3. APPENDIX A: COMMENTS RECEIVED ON THE DRAFT DELIVERY AGREEMENT 

3.1 A total of 7 respondent submitted comments resulting in 27 individual comments. 

3.2 The comments received on the draft Delivery Agreement together with an officer response including any proposed changes to 
the Delivery Agreement, are included in the following. 

3.3 Changes are recommended by officers to provide more clarity and to ensure the Delivery Agreement includes all relevant 
consultees. 

3.4 The revised Delivery Agreement is enclosed as Appendix B. 

3.5 Upon publication of the final Delivery Agreement following agreement by the Welsh Government, the Authority will ensure plan 
preparation (ELDP3) in accordance with the Agreement. 
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Name / Organisation Rep No. Comments Officer's Response 
Change to the Delivery Agrement 

Dyfodol i'r Iaith 001 Development Policy 18: The Welsh Language and the Social and Cultural Fabric of 
Communities - we support this policy and the intention to improve it. We also support the 
following policies namely: Strategic Policy I: Tourism, Development Policy 21: Tourism and 
Leisure and Development Policy 17: Removal of Agricultural Occupancy Condition and 
Holiday Accommodation, Strategic Policy G: Housing and Development Policy 30: Affordable 
Housing and Development Policy 17: Removal of Agricultural Occupancy Condition and 
Holiday Accommodation 

Noted No Change 

Cyngor Cymuned Llanuwchllyn 002 The Community Council is looking forward to being part of the process of preparing the plan Noted No Change 
Glenn Evans 003 With reference to the below and the Plan Review Report, reference again is made to the 

communities of Gwynedd and Eryri together with further reference to the 2035 Strategy. 
 Either reference should only be made to “Eryri Commuities” or Gwynedd, Eyri and Conwy 
Communities”?  I have submitted a feedback form but it’s not a single occasion this wording 
appears in what are very strategic policy analysis and documentation and appears now 
embedded? 

The Authority has been working with both Gwynedd 
and Conwy on the Sustainable Visitor Economy 
Strategy 2035. The Strategy was initially adopted by 
Gwynedd and Eryri in 2023, and subsequently 
adopted by Conwy County Borough Council in 2025. 
The title will be revised to read 'Delivering a 
sustainable visitor economy in Gwynedd, Eryri and 
the communities of Conwy within Eryri. 

Para 6.1 of the Delivery Agreement to be revised to reflect 
that the Strategy has also been adopted by Conwy County 
Borough Council and to reflect the revised title. Amend last 
paragraph as follows: "Opportunities to undertake joint 
studies/evidence base development has already started 
with Gwynedd commissioning first stages of a joint 
Employment Land Review and working with both Gwynedd 
Council and Conwy County Borough Council on the 
'Delivering a sustainable visitor economy in Gwynedd, Eryri 
and the communities of Conwy within Eryri 2035'. 

004 Strategic policy I, 21, - only refers to Gwynedd and Eryri - omits Conwy communities. Strategic Policy I and 21 are relevant to the local 
planning authority as a whole and therefore all the 
communities within Gwynedd and Conwy that are 
within the National Park boundary. 

No Change 

Cyfoeth Naturiol Cymru 005 We note the timetable for preparing the Plan - I would like to offer informal engagement with 
your team throughout the process of preparing the plan, e.g. providing environmental data, 
and other GIS layers, please contact me on the details below if you have any queries. 

Noted No Change 

Heneb 006 Thank you for the below consultation.  The Draft Delivery Agreement is clear and appears 
reasonable, and our only comments relate to our role in the process.  Appendix 1 lists 
Gwynedd Archaeological Trust under the 'Other Consultees - Cultural Heritage' heading.  As 
you will know by now, GAT no longer exists, having been merged with the other regional 
Trusts to form Heneb: The Trust for Welsh Archaeology in April 2024.  This therefore needs 
to be amended; but we would also suggest that we would be better included among the 
Specific Consultation Bodies than with the broader suite of special interest groups, in light of 
our role as the archaeological planning advisors and maintainers of the Historic Environment 
Record for the Authority.  We would expect to be participants in a Historic 
Environment/Cultural Heritage Sub-Group (should one be set up), to contribute to relevant 
Background Papers and SPG, to provide specialist comment on the SA, SEA, Candidate Site 
Register and the RELDP written statement.  We also have a regional and national remit, 
providing equivalent advice to the other authorities currently engaged in the RLDP review 
process. As such we feel we fit the category set out in row 1 of the table under Section 3a 
(These bodies are required to be involved at several stages in the plan preparation process, 
with the Specific Consultation Bodies providing professional and detailed advice; as well as 
the General Consultation Bodies being voluntary bodies representing the interests of various 
groups such as different religious, ethnic, racial and disability groups, in addition to groups 
representing business and the Welsh language and culture.  It is considered that these 
Specific and General Consultation Bodies will be effective in regards to the regional level in 
developing and forming the more general / strategic approach, as well as contribute to the 
deliberation and consideration of more localised issues). 

Agree that Heneb fits the category set out in row 1 of 
the table under  section 3a. And agree to amend 
Appendix 1 to include Heneb: the Trust for Welsh 
Archeology  as a General Consultation Body 

Amend Appendix 1 to include Heneb: the Trust for Welsh 
Archeology as a General Consultation body under 'other' 
(top of page 53). Delete reference to Gwynedd 
Archeoloigical Trust from list of 'other consultees' 
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Name / Organisation Rep No. Comments Officer's Response
Change to the Delivery Agrement

Public Health Directorate 007 The Public Health Directorate is keen to be actively involved in the Replacement Eryri Local 
Development Plan 2026-2041 and welcomes the opportunity to comment on the Draft 
Delivery Agreement. 

Noted No Change 

008 Part A: Timetable Section 3.2: We note the reference to health impacts being included within 
the Integrated Sustainability Appraisal and we are supportive of this approach. This is 
particularly important for major developments and strategic policy areas. This will ensure that 
wider determinants of health— such as housing quality, environmental standards, and social 
inclusion—are addressed from the outset. 

Noted No Change 

009 Section 4.4: The Public Health Directorate can offer support with relevant LDP sub-groups 
that are convened and can support with health data, needs and evidence base. 

Noted No Change 

010 Section 8: The Public Health Directorate would support the development of relevant 
Supplementary Planning Guides and respond to any resulting consultation. 

Noted No Change 

011 Part B: Community Involvement Scheme Section 3a: We welcome and support the early 
involvement of communities as outlined in the Community Involvement Scheme. Meaningful 
engagement with residents particularly those from protected characteristic groups, 
socioeconomically disadvantaged communities, and marginalised populations is critical to 
ensuring that the LDP reflects diverse needs and promotes health equity 

Noted No Change 

012 Section 3b: The list of consultees is broad and inclusive. We recommend including the 
following additional organisations to strengthen the focus on health and well-being:  Play 

Wales – to advocate for children’s right to play and support the integration of accessible and 
inclusive play spaces within future developments. Betsi Cadwaladr University Health Board 

(BCUHB) – to provide input on the health implications of planning decisions and to support 
the integration of population health considerations. Please note the Public Health Directorate 
became part of the Health Board from Public Health Wales in October 2022. 

Agree to include Play Wales as a General 
Consultation body. Betsi Cadwaladr and Public 
Health Wales already included as Specific 
Consultation bodies. 

Amend Appendix 1 and include Play Wales as a General 
Consultation Body under 'other' (top of page 53). 

013 We found the document to be thorough and comprehensive in its assessment. It 
demonstrates a clear commitment to strategic and policy alignment, sets out a robust 
consultation timetable, and appropriately highlights the importance of environmental 
protection, access to nature, and community well-being. We look forward to continued 
collaboration to ensure the Replacement LDP supports healthier, more 
sustainable, and inclusive communities across Eryri. 

Noted No Change 

7



 

       
 

  
 

 

 

 

   

 

 

 

 

 

 

  

 

    
 

   

 

 

       
  

 
 

 

 
 

 

 

 

  

 

   

 

 

 

 

 

 
 

 

 

 

 
 

   

Name / Organisation Rep No. Comments Officer's Response 
Change to the Delivery Agrement 

Cwmni Egino 014 Section 3.1 – we welcome the synergy between the development plan process and 
sustainable development principles, particularly the Wellbeing of Future Generations Act 
(Wales) 2015. We believe that the Replacement LDP (RLDP) has the potential to contribute 
significantly to the wellbeing of local communities and social value creation more broadly. 
Consideration could be given to how local Wellbeing Plans produced by the relevant Public 
Service Boards (PSB) are to be used to inform both the LDP process and related 
engagement activities. 

Noted and agree. Gwynedd and Mon Well Being 
Plan as well as Conwy and Denbighshire's Well 
Being Plan will be taten into consideration as part of 
the Replacement LDP preparation process. 

No Change 

015 Section 6.1 & 6.2 – we welcome the emphasis on collaboration between neighbouring 
planning authorities and the linkages/interdependencies between communities in the Eryri 
National Park area and geography. It is not explicitly clear, however, from the Community 
Involvement Scheme (CIS) included in Part B of the document, how such collaboration will be 
promoted and developed as part of the replacement LDP. 

Collaboration between neighbouring planning 
authorities is continuous throughout the plan 
prpearation process. Officers have regular discussion 
with officers across north wales and in particular 
Gwynedd and Conwy planning policy officers. 
Officers from neighbonring authorities have and will 
continue to work closely on developing LDP evidence 
base especially for communities and settlement that 
straddle the National Park boundary as well as 
developing an understanding about the linkages with 
key settlement outside the National Park boundary. 
These linkages will be evidenced in relevant  
Background Papers that supports the LDPs. The 
detail included in Pargraph 6.1. and 6.2 is considered 
sufficient within the Delivery Agreement. 

No Change 

016 Section 6.3 – the DA references the North Wales Strategic Development Plan (SDP) which is 
being prepared by the North Wales Corporate Joint Committee (CJC). Given that the SDP 
has not yet been produced and will not be ready ahead of finalising the DA, it would be useful 
to provide a brief overview of how the LDP complements and aligns with existing regionally-
focused strategies, e.g. the North Wales Regional Economic Framework. 

It will be important that the LDP reflects regional 
frameworks and strategies e.g. North Wales 
Regional Economic Framework. The relationship 
between these strategies and the LDP will be 
highlighted in relevant Background Papers as the 
LDP preparation process continues.  There are too 
many regional focussed strategies to reference in the 
Delivery Agreement. The Authority will work closely 
with officers working on the SDP to ensure that there 
is coherence between the Local Development Plan 
and the Strategic Development Plan.  

Following recent progress on the SDP Para 6.3 should be 
revised as follows: Delete the following sentence "Work on 
the North Wales SDP was scheduled to commence during 
Summer 2023 but there is currently no regional team in 
place and no Delivery Agreement and timetable drafted for 
the preparation of the SDP" and replace with "Work on the 
North Wales SDP has commenced and the North Wales 
Corporate Joint Committee has prepared a draft Delivery 
Agreement which was subject to consultation during 
Summer 2025. The CJC aims to submit the Delivery 
Agreeement to Welsh Government for approval by March 
2026, with SDP adoption anticipated by 2031 ". 

017 Section 8.1 – we agree that Supplementary Planning Guidance (SPG) has an important role 
in complementing the LDP by giving more detailed and technical advice. We recommend that 
SPG documents are accessible, clearly written and readily available via the Eryri NPA 
website. 

Noted No Change 

018 Section 1.1 & 1.2 – we welcome the use of the WBFGA framework to guide the design and 
delivery of engagement/involvement relating to the LDP. As noted above, the relevant Public 
Services Boards within the Eryri NPA area could be helpful in strengthening the link between 
the LDP and broader wellbeing-focused plans and strategies in the region. 

Noted and agree. Both Gwynedd and Mon Well 
Being Plan as well as Conwy and Denbighshire's 
Well Being Plan will be taten into consideration as 
part of the Replacement LDP preparation process. 

No Change 
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Name / Organisation Rep No. Comments Officer's Response 
Change to the Delivery Agrement 

019 Section 1.3 – we welcome the emphasis on involvement rather than consultation as a guiding 
principle of the CIS – which we take as meaning participatory, two-way engagement that 
meaningfully allows influence and input. It would be helpful to provide Eryri NPA’s definition 
of ‘involvement’, e.g. with reference to the 
National Principles for Public Engagement in Wales. To avoid further confusion, it’s 
suggested that there is consistency in terms of the terminology used, what is meant, and that 
terms such as involvement, engagement and participation are not used synonymously. 

Noted. The definition of involvement, engagement 
and participation will be defined in the Authority's 
Community Engagement Strategy which is currently 
being drafted by our Community Engagement Officer 
to ensure consistency across the Authority. 

No Change 

020 Section 1.3 – we also welcome the reference to the Placemaking Wales Charter and its 
relevance to the LDP process and CIS. One of the key priorities is to “involve the local 
community”. It would be helpful to state more explicitly what Eryri NPA means by ‘local 
community’ – i.e. does it cover all communities within the National Park area, is it a 
geographic community or a community of interest etc.? 

The term local community in Section 1.3 refers to the 
communities within the National Park area. 

Section 1.3 Include foot note to provide further information 
on what is meant by local community i.e. local communities 
within the National Park area'. 

021 Section 3.a – we would suggest the inclusion of Bangor and Aberystwyth Universities under 
‘Children and Young People’ as they represent a large youth population represented through 
student unions etc. 

Noted and agree to include both Bangor and 
Aberystywth Universities. 

Section 3.a Amend sentence as follows: "Local Primary and 
Secondary Schools, Local Colleges of Further Education, 
Local Universities  and Young Farmers’ Associations. 

022 Section 3.a – we would suggest that ‘Hard to Reach Groups’ are referred to as ‘Seldom 
Heard Groups’ as is more commonly used nowadays. Furthermore, this group should include 
broader demographic groups, e.g. working people, families/parents, economically inactive 
etc, who may not understand the relevance of the LDP to their current or future wellbeing and 
therefore less likely to participate without targeted effort. 

Noted. LDP manual refers to Hard to Reach Groups' 
but agree to change heading to 'Seldom Heard 
Groups'. The Authority is in the process of 
establishing a new forum called Lleisiau Eryri (voices 
of Eryri) which will aim to include broader 
demographic groups e.g. working people, fasimiles, 
paremts, economically inactive etc. It is too early to 
include details about the new Lleisiau Eryri Forum in 
the Community Involvement Scheme, however, once 
established the planning policy team will explore 
ways of involving Lleisiau Eryri in the plan making 
process. 

Change heading and explanatory text on page 26 to 
'Seldom Heard Groups'. 
Include Gwynedd Oed Gyfeillgar / Age Friendly Gwynedd in 
Appendix 1 under heading 'Groups which represents the 
interest of elderly people' 

023 Section 3.b – we welcome the proposed approach of using a variety of methods to maximise 
participation and suggest including reference to the content that will be used to support 
involvement activities – i.e. information and engagement collateral will need to be tailored 
according to specific audience needs in order to facilitate meaningful participation and 
involvement. Also, how the methods are delivered are as important as which methods are 
used. 

Noted and agree. Reference should be made to the 
content used to support involvement and the 
importantce of how the methods are delivered. 

Section  3 b. Insert the following sentences after the first 
sentence as follows: "A range of methods will be used to 
maximise participation. The information and engagement 
collateral will need to be tailored to the needs of the 
audience to facilitiate meaningful involvement. How the 
methods are delivered will be as important as the methods 
used ". 

024 Section 3.b – we can see the value of establishing a Community Forum and would suggest 
broadening membership beyond Town & Community Councils to ensure that there is a wider 
cross-section of interests and priorities represented. 

Fforwm Eryri provides input from a cross section of 
interest and the Authority is in the process of 
establishing a new forum called Lleisiau Eryri (voices 
of Eryri). It is too early to include details about the 
new Lleisiau Eryri Forum in the Community 
Involvement Scheme, however, once established the 
planning policy team will explore ways of involving 
Lleisiau Eryri in hte plan making process. 

No Change. Once Lleisiau Eryri is established - planning 
policy team to explore ways of involving Lleisiau Eryri in the 
plan making process. 
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Name / Organisation Rep No. Comments Officer's Response 
Change to the Delivery Agrement 

025 Section 4 – sets out a clear timeline for the CIS. We suggest adding messaging and content 
creation to the table as a key area of activity, with a focus on ensuring that all collateral is as 
accessible as possible and potentially to work with others to co-create content and materials 
to support the CIS and maximise participation. This could be included as ongoing rather than 
a standalone ‘key stage’. 

We do not feel that messaging and content creation 
should be added to the CIS timetable as the 
participation  timetable in section 4 highlights the 
statutory stages in plan preparation. Section 3 has 
been amended to emphasise the importance of 
information and engagement collateral. The policy 
section will work with the Authority's Community 
Enagagement Officer and Communication team 
(Graphic Designer, Digital Content Officer in 
particular to ensure participation is effective. 

No Change 

026 Section 4 / additional section – we would suggest an overview of how the CIS will be 
monitored and evaluated, and what success will look like (be that qualitative or quantitative). 

The Community Involvement Scheme will be 
reported and monitored through the Eryri LDP 
Consultation Report which will be updated as plan 
progresses. 

No Change 

027 Appendix – we would suggest the inclusion of the following: Arfor projects; Welsh Youth 
Parliament (specifically local representatives); Bangor & Aberystwyth Universities and 
student bodies; a broader range of business/trade groups active in the NPA area (potentially 
via Industry Wales); developers within the region. 

Agree to include Arfor, Welsh Youth Parliament local 
representatives, Bangor & Aberystwyth Universities 
and student bodies and Industry Wales in Appendix 
1. Housing developes are already represented by the 
Home Builders Federation. 

Include Arfor and Welsh Youth Parliament local 
representatives. Bangor University are already  members of 
Fforwm Eryri and the Authority's Partnership Team including 
the Authority's Young Poeple Officer work closely with them. 
Include Bangor & Aberystwyth Universities and student 
bodies as well as Industry Wales as other consultees in 
Appendix 1. 
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4. APPENDIX B: THE DELIVERY AGREEMENT 
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1.1 This Delivery Agreement (DA) has been produced by Eryri National Park Authority for the 
Replacement Eryri Local Development Plan (RELDP). 

1.2 The Delivery Agreement has two main parts: 

PART A: A Timetable of the key stages of Plan preparation; and 

PART B: A Community Involvement Scheme which outlines how and when the community 
will be able to get involved in the Plan preparation process. 

Review of current adopted Eryri Local Development Plan 2016 – 2031 

1.3 The current statutory local development plan for the Snowdonia National Park Authority is 
the Eryri LDP (2016-2031) which was adopted on the 6th of February 2019. Local Planning 
Authorities are required to review their LDP at least every four years from the date of adop-
tion. The adopted Eryri LDP was reviewed in 2023 and the Review Report established the 
need to undertake a Full Revision procedure, rather than a Short Form Revision procedure 
to respond to strategic issues raised and significant changes in the planning policy context 
particularly at a national level with the publication of Future Wales and updated editions of 
Planning Policy Wales (PPW).  

1.4 A full revision procedure means a replacement local development plan (RLDP) is required. This 
Delivery Agreement which includes a Community Involvement Schemes sets out how and 
when stakeholders and the community can become involved in the plan making process and a 
timetable for preparing the Replacement Eryri LDP. 

1.5 Until the Replacement Local Development Plan (RLDP) is adopted, the Eryri LDP (2016-2031) 
will remain the statutory Development Plan for development management purposes. 

1.6 Stages in approval of the Delivery Agreement 

In developing the Delivery Agreement, the Authority has undertaken the following stages: 
• Preparation of a draft Delivery Agreement (including a Community Involvement Scheme) 
• Consultation on a draft timetable with Welsh Government (WG) 
• Members to consider draft Delivery Agreement for consultation 
• Consultation with specific and general stakeholders as identified in Appendix 1 
• Revision of the Draft Delivery Agreement following consultation 
• Approval of Delivery Agreement for submission to Welsh Government by the Snowdonia 

National Park Authority [with Agreement under delegated powers for modifications resulting 
from Welsh Government comments]; 

• Submission to Welsh Government for agreement; 

1.7 Following its agreement by the Welsh Government the Authority will ensure: 

• Publication of the Delivery Agreement; 
• Plan preparation in accordance with the Agreement. 

Replacement Eryri Local Development Plan 2026-2041 
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PART A: TIMETABLE 

2 REPLACEMENT ERYRI LDP TIMETABLE 
2.1 This timetable sets out what the Authority considers to be a challenging, but realistic, 

timeframe for preparing a replacement LDP. In preparing the timetable regard has been given 
to the Welsh Government’s expectation that a replacement plan be prepared within 3.5 years 
from commencement of the process. The timetable for the Replacement Eryri LDP meets this 
requirement. This runs from Delivery Agreement agreed by Welsh Government by November 
2025 to adoption in May 2029.  Diagram 1 illustrates the series of stages that we will go 
through in preparing a Replacement Eryri Local Development Plan. 

2.2 The opportunities for stakeholder and community involvement within each of these 
stages are detailed in the Community Involvement Scheme (CIS) (PART B of this Delivery 
Agreement). 
Diagram 1: Replacement Eryri LDP Summary Timetable 

Definitive Stages1 

Cyfnod Ymgynghori 

1 Delivery Agreement Draft to Committee: 9th April 2025 

Authority Approval September 2025 

Submit to WG for approval October 
2025. 

Delivery Agreement agreed and 
published by end of October 2025 

Replacement Plan commences 
November 2025 

Consultation on Draft 
DA and CIS May – 
June 2025 

2 Pre-deposit 
participation 

November 2025 – April 2027 Public Call for 
Candidate Sites: held 
for at least six weeks 
Winter 2025 

3 Pre deposit 
Consultation 

Public consultation 
on the Pre Deposit 
plan (the Preferred 
Strategy) January 2027 
– February 2027 

4 Deposit Consultation May 2027 – April 2028 October 2027 – 
November 2027  

1Definitive Stages - the stages in plan preparation under the direct control of the Authority up to and including the LDP 
Statutory Deposit Period.  The project management of the process can be monitored and controlled carefully.  Every 
effort will be made to avoid deviations from the approved timetable during these stages. 

Replacement Eryri Local Development Plan 2026-2041 
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Indicative Stages2 

5 Submission Submit May 2028 

6 Examination 11 months process from submission 

7 Inspectors report April 2029 

8 Adoption Within 8 weeks of receiving Report 
May 2029 

9 Monitoring and 
Review 

Ongoing Annual Monitoring 
Reports due October 
each year and the Plan 
Review no later than 
4 years from adoption 
date 

2.3 This is a summary timetable, the full timetable in Part 2 includes all the timetabling of the 
associated Sustainability Appraisal (SA) or Integrated Sustainability Assessment (ISA) Report - 
incorporating Strategic Environmental Assessment. 

2.4 Every effort will be made to keep to the timetable in this Delivery Agreement, however it 
is acknowledged that circumstances may arise which may mean that the timetable can’t be 
adhered to. To avoid formal amendment to the timetable due to minor delays in the LDP 
process, a 3 month allowance for slippage is proposed. 

2Indicative Stages – the stages beyond the LDP Statutory Deposit Period.  The Authority has less control over later 
stages of plan preparation processes, as they are dependent on many factors such as inputs from external organisations, 
the number of representations that need to be handled, responses from the Welsh Government and their requirements 
and for the LDP the scale of matters for consideration by the independent Planning Inspectorate 

Replacement Eryri Local Development Plan 2026-2041 
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3.1 Sustainable Development is at the heart of the development plan process. All development 
plans must ensure they contribute to achieving economic, social, environmental and cultural 
well-being goals of Wales in the Wellbeing Future Generations Act 2015 (WBFGA). For the 
Replacement Eryri LDP the Authority must give consideration to establishing the baseline 
Sustainability Appraisal (SA) for the new plan (SA includes the requirements of Strategic 
Environment Assessment/SEA) and reconsider the validity of the adopted SA framework. This 
means the SA framework for the current LDP will be updated for the RLDP. When the SA/ISA 
Assessment Framework has been scoped out and established it will be used in the appraisal 
of proposed RLDP policies and proposals. Reports will be issued to accompany the main 
RLDP stages and document the iterative assessment and plan preparation process that has 
been undertaken up to that point. The SA/ISA will also form an integral part of Candidate Site 
Assessment. 

3.2 National guidance now indicates that an Integrated Sustainability Appraisal (ISA) may be 
appropriate which includes consideration of the Well-being of Future Generations Act, Health 
Impacts, Welsh Language and Equalities Impacts (including the Socio-economic Duty of the 
Equalities Act 2010). 

3.3 A Habitats Regulations Assessment (HRA) will remain separate. HRA informs preparation 
of the RLDP’s strategy, policies and land allocations by identifying their potential to impact 
on nationally designated environmental habitats i.e., Special Areas of Conservation, Special 
Protection Areas and Ramsar sites. Where a land-use plan would have the potential to 
significantly affect a site, a detailed Appropriate Assessment is required to assess the impacts 
and to consider the suitability of options and mitigation measures. 
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4 GOVERNANCE ARRANGEMENTS 

4.1 The Authority has established a corporate scrutiny arrangement involving members of the 
Authority’s Management Team which is independent of the plan making team to monitor 
progress. 

4.2 The Authority’s members working group meetings which are held several time a year provides 
the opportunity for members to inform emerging planning policies and consider draft 
documents informally at key stages in replacement plan preparation. 

4.3 The Authority has a well established Partnership Forum of key stakeholders (Fforwm Eryri. 
Fforwm Eryri drives forward Cynllun Eryri, the overarching strategic document for the 
National Park, which co-ordinates and integrates other plans, strategies and actions. It 
indicates how National Park purposes and the associated duty will be delivered through 
sustainable development. Cynllun Eryri sits alongside the Eryri Local Development Plan 
(LDP). The plans have had a  shared vision and the LDP seeks to deliver the spatial elements 
of Cynllun Eryri.  Fforwm Eryri will fulfil a key role in facilitating structured engagement and 
providing input into emerging planning policies and the consideration of annual monitoring 
reports on the progress of the Eryri LDP. Cynllun Eryri will  be revised in in parallel with the 
Eryri LDP to ensure coherence between the Authority’s two strategic documents.  Fforwm 
Eryri will therefore ensure that there will be coordination and consistency between the two 
plans when revising the LDP, prioritising working together in order to be able to respond 
to the challenges that face Eryri. Further details about Fforwm Eryri is included in the 
Community Involvement Scheme. 

4.4 RELDP subgroups, which will consist of Authority officers and other relevant parties as 
deemed necessary, will be assembled to discuss evidence base and necessary amendments 
to LDP policy, supporting text and SPG. These subgroups will be topic based and will be 
convened on an ‘as needed’ basis. 

4.5 Decision making for the Eryri LDP remains the responsibility of the National Park Authority. 
The Delivery Agreement timetable has taken into consideration the Authority’s Members 
Working Group and Planning and Access Committee timetable. Arrangements will also be 
established for delegated decision making by the Planning and Access Committee. 

3Planning and Access Committee comprises all 18 members of the Authority: 6 members appointed by Welsh 
Government, 9 members appointed by Gwynedd Council and 3 members appointed by Conwy County Borough 
Council. In their role as members of the National Park Authority members have no ‘local constituency’ remit. 
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5 RESOURCES 

5.1 In preparing the plans and undertaking community engagement the Authority will devote the 
necessary resources, primarily officer / member time and revenue funding. 

5.2 The Management Structure for the Project is set out in diagram 2. 

Diagram 2: Organisation Diagram 

Eryri NPA Management Team 
(Corporate scrutiny to monitor) 

Head of Planning Policy 

Principal Planning Policy 
Officer 

Planning Policy Officer x 2 

Project Support 
Community Engagement Officer 

GIS Co-ordinator 
Corporate Administration 

Graphic Design 
Communications Team (including 

Web Design and Editing) 
Information 

Planning Research Assistant 

Inputs Inputs Fforwm Eryri 
Internal External Cadw, Bangor University, One Voice 

Wales, 

Development Management and 
Built Environment 

Links with other plans and 
policies 

British Mountaineering Council, Coed 
Cadw 
Coleg Glynllifon, Conwy County 
Borough Council 

Partnerships Manager (Cynllun Neighbouring Authorities Country Land and Business 
Eryri) 

Fforwm Eryri 
Association 
Snowdonia Society, Cyngor Gwynedd 

Access Farmers Union of Wales 

Conservation: Ecology / Agri-
culture / Woodlands 

Key Stakeholders (Specific and 
General Consultees) 

Federation of Small Businesses 
Grŵp Cynefin,  John Muir Trust, 
National Farming Union Wales: 
National Trust: 

The Community Natural Resources Wales 
Archaeology North Wales Wildlife Trusts 

Outdoor Partnership 
Communications Public Health Wales 

Property Royal Society for the Protection of 
Birds 

Topic based Subgroups 
Snowdonia Activ 
Special Area of Conservation 

(convened ‘as needed’) Pen Llŷn a’r Sarnau 
Snowdonia National Park Authority 
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5.3 Staff resources for the project will be provided by the Policy Team. The Policy Team will 
comprise of: 

Head of Planning Policy (0.6) 

Principal Planning Policy Officer x 1 (FT) 

Planning Policy Officer x 2 (FT) 

Planning Research Assistant x 1 (FT) 

5.4 In addition support and assistance will be provided from other sections in relation to specialist 
policy input, including Development Management, Built Environment, Conservation etc. as 
well as support from Information Systems on database and IS requirements, Engagement 
Team, Communication and website editing, Graphic design, GIS and admin support. 

5.5 The Authority is committed to undertaking as much of the work in house as possible.  The 
Authority will draw on additional resources provided by Welsh Government and RTPI Cymru 
to support the training for staff and members to ensure capabilities in new/developing areas 
of work and up-skilling. The Authority also recognises the importance of identifying best 
practice and raising standards across the Welsh planning system by sharing expertise and 
knowledge. The Authority will also be liaising closely with the Statutory Consultees (Natural 
Resources Wales (NRW) and CADW) throughout the plan preparation process. 

5.6 No attempt has been made to quantify the external stakeholder inputs that will be needed to 
achieve the intended collaborative approach, through Fforwm Eryri though their commitment 
of such time is gratefully acknowledged. 

5.7 The Authority will commission expert consultants to work on a variety of topic matters and 
evidence gathering tasks during the RLDP’s preparation and additional funding will be subject 
to approval by the Authority’s annual budget setting. The Authority has a reserve fund to 
meet the anticipated cost of the independent examination. 
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6 COLLABORATIVE WORKING  

 

 

 

 
 

 

 

 
 

 

  

 

  

 

 
 

 

 
 

 

6.1 Opportunities to undertake joint studies/evidence base development has already started with 
Gwynedd commissioning first stages of a joint Employment Land Review and working with 
both Gwynedd Council and Conwy County Borough Council on the ‘Delivering a sustainable 
visitor economy in Gwynedd, Eryri and the communities of Conwy within Eryri 2035’. 

6.2 It will be important to consider the functional linkages and interdependencies of the 
communities in the National Park area and in the Gwynedd, Conwy and Powys local planning 
areas. Consideration will be given to areas outside of the National Park and their influence 
on National Park communities in providing many essential services and facilities. It will be 
important to continue to collaborate with neighbouring authorities on issues faced in shared 
settlements that straddle the National Park boundary. 

6.3 Eryri National Park sits within the North Wales region, as identified within Future Wales. 
Future Wales expects the North Wales planning authorities to work together to plan for 
regional issues in preparation of a Strategic Development Plan. It is envisaged that the 
process of preparing a SDP will result in regional collaboration to ensure that there is 
coherence between the Local Development Plan and the Strategic Development Plan in terms 
of strategy and vision for the local area and regionally. The North Wales CJC was established 
on 1st April 2021 and Eryri NPA is already supporting and contributing towards the set up 
cost. It is anticipated that there will be further opportunities to undertake certain evidence 
on a joint basis to ensure consistency in approach to aid with future policy development at a 
regional and local level. Work on the North Wales SDP has commenced and the North Wales 
Corporate Joint Committee has prepared a draft Delivery Agreement which was subject 
to consultation during Summer 2025. The CJC aims to submit the Delivery Agreement to 
Welsh Government for approval by March 2026, with SDP adoption anticipated by 2031. It is 
anticipated that the progress from SDP commencement to adoption could take up to 5 years. 

6.4 Work on the preparation of a Replacement Eryri LDP must proceed to ensure that the 
Authority’s LDP and its supporting evidence base are kept up to date to provide a sound 
and effective basis for making planning decisions in Eryri. The Authority recognises that 
there could be useful joint working opportunities to explore that can be useful for Strategic 
Development Plans and Local Development Plans preparation. It will be important to ensure 
that the Replacement Eryri Local Development plan generally conform with the Strategic 
Development Plan. 
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7 RISK ASSESSMENT 

7.1 The proposed timetable for plan preparation is considered to be realistic and achievable 
having regard to the scope of work the National Park Authority believes to be involved, to 
existing Welsh Government regulations and guidance and to the resources the Authority is 
able to commit to plan preparation.  While every effort will be made to avoid deviations from 
the proposed timetable, the Authority has identified a number of potential risks which are set 
out below, together with the proposed approach to managing them.  The timetable, together 
with the anticipated work programme and available resources will be kept under regular 
review to monitor possible slippage or other impacts resulting from the risks identified or 
other causes.  Progress reports will be given to the Authority’s Management Team to monitor. 
Where necessary mitigation measures will be proposed. 

Potential Risk Potential Impact Mitigation 

Availability of adequate funding Slippage / impact on delivery 
of necessary survey and 
engagement work 

Ensure Eryri LDP maintains 
priority. Allocate sufficient 
funds in budget in advance. 
Ensure contingency budget 
to address unforeseen costs. 
Monitor and review 

Staff resources and availability 
in particular of bilingual, 
qualified and experienced 
planners 

Programme slippage 
Difficulties identified in 
replacing qualified and 
experienced planners 

Ensure contingency budget to 
address unforeseen costs for 
expert consultants / staffing. 
Monitor  and keep under 
review 

Local / General / Assembly Programme Slippage; changing Realistic timetable which 
Elections/ appointments to priorities considers election dates. 
Authority membership Involvement of all members 

throughout Eryri LDP plan 
making process. Monitor and 
keep under review. 

Timetable proves too ambitious 
due to absence of essential 
information required from 
external organisations or 
impact of external strategies on 
timing. 

Timing of Critical Evidence 
(outside scope of LPA) may 
not accord to DA Timetable 
- E.g. Population and Hhold 
Projections data, River Quality 
(SAC) Evidence etc 

Programme Slippage Consider additional resources 

Consider evidence needs and 
gathering well in advance 

Plan to be responsive and 
flexible to changes where 
possible 

Potential problems to 
be flagged with Welsh 
Government; 

Section 62 protocols proposed 
for all such identified risks. 

Monitor  and keep under 
review 

Replacement Eryri Local Development Plan 2026-2041 

11 



 
  

 
 

 
 

 

  

 

 
 

  
 

  

 
  

 

 

 

 
 

 

 

 
 

 

 
 

 

 
 

 
 

 

 

 
  

 

Loss of staff due to austerity Insufficient staff to undertake Ensure Eryri LDP maintains 
measures or other factors the volume of work necessary priority. 

to meet the agreed timetable 
Reallocate staff resources as 
appropriate. 
Consider additional resources 

Additional requirements arising Additional work required, Monitor emerging legislation/ 
from new legislation or national causing programme slippage guidance and respond early to 
guidance changes where this is possible. 
Timetable proves too ambitious Programme slippage. Realistic timetable prepared 
& a greater than anticipated with some flexibility. 
workload e.g. number of Consider additional resources. 
representations received or 
SEA requirements 

Insufficient information to Programme slippage. Identify expectations of 
undertake SEA of proposals consultees in Delivery 

Agreement. 
Consider additional resources. 

Delays caused by translation Programme slippage Work closely with relevant 
and / or the printing process departments and make them 

Increased costs aware of timetable and 
workload. 

Consider additional resources 

Significant Objections from LDP cannot be submitted for Ensure the views of statutory 
Statutory Consultation Bodies examination without significant bodies are sought and 

work considered as early as possible. 
Consider additional resources 

PEDW unable to meet the 
timescale for examination & 
reporting 

LDP fails test of soundness 

Examination and/or report 
delayed. 

Key milestone in programme 
are not met 
LDP cannot be adopted 
without considerable additional 
work. A substantial delay could 
mean the current adopted 
LDP would cease to be the 
extant LDP post 2031, thereby 
creating a policy void if a new 
LDP was not adopted before 
this date. 

Close liaison with PEDW, share 
timetable early in the process. 
Close liaison to ensure early 
warning of any problems(e.g. 
consultation on LDP) 
Ensure LDP is sound, founded 
on a robust evidence base with 
sustainability appraisal and 
well audited community and 
stakeholder engagement. Close 
liaison with Welsh Government 
to ensure early warnings of any 
problems. 

Legal challenge Adopted LDP quashed. Ensure procedures, legislation 
Additional workload & regulations are complied 

with. 
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COVID 19 pandemic 
disruptions 

Potential implications on 
compliance with the CIS, 
impact on staffing/staff 
availability for both internal and 
external stakeholders 

Adapt CIS engagement 
exercises as necessary 

Involvement in preparation 
of North Wales Strategic 
Development Plan (SDP) 

Programme slippage. Resource 
implications, extent of input to 
the SDP currently unknown. 

Ensure sufficient resources 
are available and corporate 
support of SDP process and 
timetable from outset aligned 
to RLDP preparation. Ensure 
involvement in progress of 
regional work. 
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8 SUPPLEMENTARY PLANNING GUIDANCE (SPG)  

 

  
 

 

 

 

 

  
 

 

 

8.1 Supplementary Planning Guidance (SPG) has an important role in complementing the Local 
Development Plan strategy, policies and allocations by providing more detailed, technical 
advice. 

8.2 The RLDP will contain sufficient policies to provide the basis for determining planning 
applications. However, SPG has an important supporting role in providing more detailed or 
site-specific guidance on the way in which RLDP policies will be applied. While SPG does 
not form part of a Development Plan it should be derived from and be consistent with the 
relevant LDP. The SPG should also be clearly cross referenced to the policies and proposals 
it supplements. A series of revised / additional Supplementary Planning Guidance will be 
proposed to support the Replacement Local Development Plan. The details of Supplementary 
Planning Guidance which may be required for the Replacement Local Development Plan will 
be identified at the pre-deposit/deposit stages and can be added to after adoption. 

8.3 Relevant stakeholders will be consulted during the production of SPG. For each SPG a report 
of consultation and engagement will be produced and made available. 
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9 MONITORING AND REVIEW OF THE DELIVERY AGREEMENT    

  

 

  

  

 

 
 

 

 

  

    

  

 

  

 

 

 

 

 

  

9.1 It is proposed to monitor the effectiveness of the Delivery Agreement at each stage of the 
preparation process. This will establish whether the Authority is meeting its objectives in 
terms of engagement in the process and whether or not the timescales as indicated are being 
met. 

9.2 There will also be the opportunity to provide a refined timescale for ‘indicative’ stages of the 
timetable as further details become known. The target date for refining the indicative stages 
is following the Deposit Period. 

9.3 The contents of the Delivery Agreement will be reviewed if monitoring indicates significant 
variation from the delivery agreement, for example; 

• If the Local Development Plan process falls significantly behind schedule, i.e. by 3 months or 
more 

• If identified risk factors trigger significant impacts (Risk assessment considered further in 
Chapter 8) 

• If any significant changes are required to the Community Involvement Scheme 
• If there are any significant changes in the resources which are available to undertake the plan 

preparation. 
• Following publication of any relevant new government regulations / policy /guidance with a 

direct and significant bearing on the plan preparation process 
• If there are any major changes of circumstances that materially affect the assumptions, 

evidence, policies or proposals contained in the plan. 

9.4 A review of the Delivery Agreement will require Welsh Government agreement. 
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PART B: COMMUNITY INVOLVEMENT SCHEME 

  
  
  
   

The Community Involvement Scheme (CIS) is a document that sets out how the Authority intends to involve stakeholder and partner organisations, 
local community groups, interest groups and user groups in the preparation and revision of the Eryri Local Development Plan 2016-2031 (LDP). 
The CIS will also set out how you, your group or organisation can get involved, and how the Authority will work with you to make it happen. We 
hope it will help you decide if you want to get involved, and if so, would inform you of when the best time would be to get involved. 

Replacement Eryri Local Development Plan 2026-2041 

16 



Contents 

   

  

  

 

 

 

 

  

 

  

1. AIM, SCOPE, PRIORITIES AND PRINCIPLES OF THE CIS IN THE REVISION OF THE LDP..............................................................................................18 

2. WHAT WE EXPECT FROM YOU?.....................................................................................................................................................................................................22 

3. WHO WILL WE INVOLVE AND HOW? ..........................................................................................................................................................................................23 

4. PARTICIPATION TIMETABLE.............................................................................................................................................................................................................35 

5. APPENDICES .........................................................................................................................................................................................................................................48 

Appendix 1: Key stakeholders ......................................................................................................................................................................................................................48 

Replacement Eryri Local Development Plan 2026-2041 

17 



   

 

  

 
 
  
 
  
   
 

 

  

 

    

 

 
 

  
 

 
   

   

 

 

  

 

1. AIM, SCOPE, PRIORITIES AND PRINCIPLES OF THE CIS AND CORE VALUES IN THE REVISION OF THE LDP 

1.1 Aim 

This CIS will ensure that an effective and appropriate communication and engagement strategy is in place to achieve an LDP that is fit for purpose, 
that works in the interest of protecting and enhancing the Special Qualities and communities of Eryri, in ensuring sustainable development, and 
achieving the seven well-being goals of the Wellbeing Future Generations Act 2015 (WBFGA) of 

• A Prosperous Wales 
• A Resilient Wales 
• A Healthier Wales 
• A more Equal Wales 
• A Wales of Cohesive Communities 
• A Wales of vibrant Culture and Thriving Welsh Language; and 
• A Globally Responsible Wales 

1.2 Scope 

The Authority will accomplish this through utilising the five ways of working as identified within the WBFGA, which are 

(1) Considering the Long Term. Understanding that what we do now can affect communities and services in the future, therefore 
striving not to jeopardise or compromise the ability of future generations to meet their own needs. 

(2) In understanding the root causes of issues, acting to Prevent the problems from occurring or getting worse; 

(3) Undertaking an Integrated approach, considering and grasping how the well-being objective contribute to each of the well-being 
goals, affect other objectives, or the objectives of other public bodies. Achieving a holistic solution to complex issues through an inte-
grated approach where appropriate. 

(4)  Collaboration. Working with others to achieve the well-being objective to find shared sustainable solutions, and 

(5)  Involving a diversity of the population in the decisions that affect them. 
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1.3 Priorities 

Being the statutory purposes and duty of the Authority, it is the priority of the Authority and of the LDP to 

a. conserve and enhance the natural beauty, wildlife and cultural heritage of the area; 
b. to promote opportunities for the understanding and enjoyment of the ‘Special Qualities’ of the area by the public; 
c. and seek to foster the economic and social wellbeing of local communities within the National Park4. 

Where there is an irreconcilable conflict between these priorities, greater weight shall be attached to (a) such as stated by the Sandford Principle. 
In regard to major development, it will be required to question whether the development is absolutely necessary in the national interest and if 
there is no possible alternative solution, source or supply, termed the Silkin Test. 
Furthermore, the Authority also considers the following as priorities, 

• Ensuring alignment with the seven wellbeing goals of the WBFGA, and the five ways of working as above. 
• With the Authority being one of the many signatories of the Placemaking Wales Charter , which strengthens the focus on Placemaking in 

policy and practice, an increasingly central theme within planning and the development plan preparation, it will be necessary to ensure that 
implemented and promoted are the six placemaking principles in the planning, design and management of new and existing places, relative to 
Eryri, which are; 

◦ People and Community, that is to involve the local community and consider the needs, aspirations, health and wellbeing to create, 
integrate, protect and / or enhance a sense of community and promote equality. 

◦ Movement, that is promoting alternative and more sustainable modes of and infrastructure for transport than depending on private 
vehicles. 

◦ Public Realm, protecting and enhancing public spaces that are well designed in regard to social interaction and inclusivity, and may be 
adaptable with landscape, green infrastructure and sustainable drainage. 

◦ Location, enabling place to grow and develop in a way that uses land efficiently, and which supports and enhance existing places and 
their connectivity to other places, whilst also aiming to reduce the need to travel in regard to housing, employments, leisure and other 
facilities. 

◦ Mix of Uses, that is enabling opportunities for community development, business growth and further infrastructure to support a 
diverse and vibrant public realm. 

◦ Identity, to protect and enhance the distinctive qualities and features of existing places such as heritage, language, culture, and the 
built and natural tangible attributes which are valued. 

1 https://dcfw.org/placemaking/placemaking-charter/ 

4 i.e. local communities within the National Park area. 
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With regard to the aim and scope of the CIS in the revision of the LDP as stated, the fundamental proposition that serves as the foundation of 
this CIS is the principle of involvement rather than consultation. Although as a minimum the Authority will be consulting at each defining stage of 
the plan preparation in order to seek an opinion before making a decision, the principle to be strived towards is to include others in the decision-
making process. This is sought to be achieved through 

› Encouraging and including all those who wish to be included and / or who are / would be affected by the LDP. 

› Making it easier and enabling people to take part by adopting various approaches / techniques for involving all groups, as well as avoid 
using / explain technical terms where possible to make the information provided more understandable. 

› This would also include wherever possible, creating conditions for early involvement and feedback at a stage where people can shape 
and influence the LDP. 

› Making it clear what is meant by each defining stage of the plan preparation process and what will be required in order to shape and 
influence the LDP. 

› Being transparent in making it clear where decisions can be made at the local level and where national policy and statutory regulations 
take precedence, as well as, 

› where appropriate encourage an open and honest debate on realistic development alternatives in search of a broad consensus. 

› Learning and improving the process of our engagement throughout the replacement plan process, and where time and resources allow, 
the Authority will endeavour to provide additional opportunities for engagement 
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1.5 Core Values  

 
 

 

 

 

 

  

 
 

 

 

 

 

On the 1st of March 2025 the following Core Values were launched by the Authority. These values define who we are and how we work together to 
protect this extraordinary landscape. They guide our daily actions, inspire our commitment, and shape the way we support one another in deliver-
ing the best for Eryri: 

• Aim “We strive for excellence and give our best for Eryri by supporting each other every step of the way”. 

• Respect “We encourage achieving our best by creating an inclusive environment of understanding and collaboration”. 

• Welshness “We are proud of the Welsh language and the special qualities of the National Park. We protect and enhance them for future 
generations” 

• Drive “We are an energetic workforce, united in facing challenges through positive and professional communication with one another” 
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2. WHAT WE EXPECT FROM YOU? 

Set out below are the Authority’s expectations of those who wish to be involved in shaping and influencing the LDP. These are: 

• If there are any changes to your contact details that would affect your ability to receive details and information about the LDP replacement 
plan, it is up to you to contact the Authority, specifically the email address: polisi.cynllunio@eryri.llyw.cymru to ensure that your contact 
details are updated in our LDP contacts database. 

• It is vital that any comments / representations and / or information is submitted in written form to the Authority within the appropriate 
timeframe, being the relevant public consultation. To adhere to the timetable as well as to ensure transparency and to ensure fairness to 
all, the Authority cannot accept any comments that fall outside the designated timescale for each defining stage of the replacement LDP. 
The Authority will seek to notify you of any official consultation within each stage to enable and facilitate involvement, however ultimately it 
would be your responsibility to give your input within the designated timescale. 

• In line with the Authority’s Welsh Language and Bilingual Policy, the Authority will implement bilingual involvement in the use of the Welsh 
and English Language in communications as well as in official documentation. 

• In encouraging an open and honest debate on realistic development alternatives in search of a broad consensus, the Authority requests 
sufficient and sound information and evidence that would enable informed decisions when formulating and setting a strategy for the LDP. 
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3. WHO WILL WE INVOLVE AND HOW? 

a. Who will we involve? 

The LDP will affect everyone who lives and works in the National Park, as well as all the people who come to visit.  
If we are to develop an LDP that respects the Special Qualities, Communities and Businesses of the National Park, which the majority of people 
agree with, we need to find a fair and manageable way of involving a very wide spectrum of interests.  This includes business and community 
groups, park user groups and interest groups, and a range of public and voluntary organisations.  Individual members of the general public will also 
be able to get involved if they want to. 

It is therefore crucial to try to ensure that the most appropriate types of people and organisations are included at the right stages of plan 
preparation. 

In addition, we will try to manage community involvement by encouraging and enabling as many representatives of local community groups, 
interest groups, user groups and stakeholder organisations as we can to get involved.  This will allow a very wide range of interests, views and 
opinions to be taken into account without stalling the process. These representatives would include: 

➜ The Specific, General and Other Consultation Bodies The list of all the Specific and General Consultation Bodies (as 
defined within the LDP Regulations2) which the Authority has 
identified and will involve in preparing the replacement LDP is 
within Appendix 1 of this document. 

These bodies are required to be involved at several stages in the 
plan preparation process, with the Specific Consultation Bodies 
providing professional and detailed advice; as well as the General 
Consultation Bodies being voluntary bodies representing the 
interests of various groups such as different religious, ethnic, racial 
and disability groups, in addition to groups representing business 
and the Welsh language and culture. 

2https://www.legislation.gov.uk/wsi/2005/2839/contents/made 
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It is considered that these Specific and General Consultation Bodies 
will be effective in regards to the regional level in developing and 
forming the more general / strategic approach, as well as contribute 
to the deliberation and consideration of more localised issues. 

The Other Consultees identified at the Authority’s discretion are 
groups and / or organisations which would be instrumental when 
considering the specific issues of the LDP such as Housing, Tourism, 
the Historic Environment and Agriculture etc due to their interest 
and expertise in the field. 

➜ The Community and Town Councils Listed as part of the Specific Consultation Bodies, Eryri’s Town and 
Community Councils are key to the process of revising the LDP, in 
understanding and having an important role in representing the 
interests of their individual communities and towns. With their 
understanding and local knowledge, it will be central to work with 
the Town and Community Councils in order to gather evidence 
and formulate policies suitable for its purpose which protect and 
improve the special qualities and communities of Eryri. 
In considering the principles of placemaking, and the Placemaking 
Charter, being able to work with the Town and Community Councils 
will be fundamental in trying to achieve these priorities. 

To facilitate this collaboration between the Authority and the Town 
and Community Councils, it will be possible for the Authority and 
the Councils themselves to include the services of One Voice Wales 
and Planning Aid Wales in discussion or where training / additional 
support is required. 
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➜ Children and Young People When focusing specifically on the first of the WBFGA’s ‘five ways of working’, it is necessary 
to consider the Long Term. Understanding that what we do now can affect communities and 
services in the future, therefore we must strive to not jeopardise or compromise the ability of 
future generations to meet their own needs. With this in mind, it is therefore crucial to receive 
the input of the younger generation. 

As identified within the ‘Other Consultation Bodies’, these are organisations and groups such 
as Local Primary and Secondary Schools, Local Colleges of Further Education, Local Universities 
and Young Farmers’ Associations. 

The ways in which the Authority can involve the younger generation is by working with 
the Authority’s Young People Officer, the Authority’s Community Engagement Officer and 
Authority Officers who are already / will be working with children and young people on various 
projects and plans, and by working with Officers of other Authorities and Organisations who 
are already / will be working with children and young people. 

The Authority also intends to establish a Young People’s Forum. When the Forum is 
established, the Policy Team will endeavour to work and engage with the Forum on relevant 
issues of the new Local Development Plan. 

Replacement Eryri Local Development Plan 2026-2041 

25 



  

 

 

 

 

 

 

  
 

 
 

 
 

 
  

 

 

 

  

 

  
   

 
  

 

➜  Seldom Heard Groups Seldom Heard Groups or those who do not usually participate in plan preparation, including those 

➜ The General Public 

➜ The Planning and Environment 
Decisions for Wales (PEDW) 

with protected characteristics may include the following 

• The Elderly 

• Disability Groups 

• Gypsy and Traveller Communities 

• Ethnic Minority Groups 

• Religious Minority Groups 

• Refugees and Asylum Seekers 

With this in mind, the Authority has included those who could represent these groups on our Key 
Stakeholders list within Appendix 1 to try to ensure that the Authority include and receive input 
from these groups. 

Any individual and or group who lives and / or works within Eryri and beyond may be involved in 
the replacement plan process of the LDP should they wish.  In order to be included and involved it 
will be necessary to ensure that you conform with the expectations listed in section 2 of this CIS. 

PEDW are independent inspectors managing casework relating to the development and use of 
land in the public interest. It is a PEDW Inspector who will examine the process undertaken and 
the contents of the replacement LDP when the relevant documentation has been submitted 
during the Submission Stage. A PEDW inspector will ultimately declare if the new Plan is fit for 
purpose, before the Authority can finally adopt the Plan. 
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➜ The Authority’s Members The SNPA has eighteen Members, acting in the best interests of Eryri as a whole. These Members 
are appointed by the Welsh Government, Gwynedd Council and Conwy County Borough Council 
every 5 years. The last local election took place in May 2022, with the next due to take place 
in 2027. The role of the Authority’s Members includes authorising documentation for public 
consultation, as well as having the final decision on the form and content of the LDP at key stages 
throughout the replacement plan process. The Member’s Working Group will also provide an 
opportunity for members to inform emerging planning policies and consider draft documents 
informally at various stages. 

➜ LDP Subgroups LDP subgroups, which will consist of Authority officers and other relevant parties as deemed 
necessary, will be assembled to discuss evidence base and necessary amendments to LDP policy, 
supporting text and SPG. These subgroups will be topic based, for example; housing, carbon etc. 
and will be convened on an ‘as needed’ basis. 
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b. How will the Authority involve you in the plan preparation process? 

It is identified that a ‘one size fits all’ approach will not be appropriate in undertaking the replacement LDP process in order to maximise the 
participation of those who want to be involved. A range of methods will be used to maximise participation. The information and engagement 
collateral will need to be tailored to the needs of the audience to facilitiate meaningful involvement. How the methods are delivered will be as 
important as the methods used. 
The methods, dissemination of information, provisions, and available resources the Authority will commit to offer to allow a wide range of interests, 
views and opinions to be taken into account without stalling the process are: 

➜ Public Consultations The public consultations will be the opportunity for everyone and anyone to provide comments 
and give input that will help shape the strategy and policies of the LDP. Further information 
regarding the occurrence of these public consultations is available in section 4 of this CIS. 

The Public Consultations are the formal statutory occasions where we as an Authority 
may receive information and evidence on the key documentation that shapes strategy and 
formulates policy. These are strict statutory periods of 6 weeks, where following the approval 
of the Authority’s Members within the Planning and Access Committee, there will be an 
opportunity to include and receive public input on the issues. Over holiday periods such as 
the Summer Holidays, or Christmas Holidays, these statutory periods can be extended to 8 
weeks where appropriate, but in order to be able to keep to the timetable as a whole these 
consultation periods will normally be 6 weeks. 

Your written information and evidence must be submitted within this statutory 6 week period, 
otherwise it would not be appropriate for us to consider your comments and the Planning 
Inspectorate may not consider your comments when examining the final plan. 

Replacement Eryri Local Development Plan 2026-2041 

28 



  
  

 

 

  

 

 

  
  

 

 

 

 

 
 

➜ The LDP Database The main method of mailing and notifying that the Authority would use would be via email as 
this is the most accessible, effective and less environmentally wasteful practice. The Authority 
strives to be a paperless organisation, however, letters will be sent on request in order to 
contact those who do not have an email address. 

With regards to the previous short form review of the LDP, it is considered that the 
LDP contacts database is an effective means of contacting and updating individuals and 
organisations who wanted to be consulted at various stages of the replacement plan process. 
In moving forward, the Authority has updated  these details by contacting to ask and confirm 
with those who are on our database if they want to continue to be on the database, as well as 
enabling anyone to be added to the database who wants to be involved in the replacement plan 
process at any time. 

Anyone can request to be included or removed from the database at any time by emailing the 
address below, using the following link on our website or by phone:

 email: polisi.cynllunio@eryri.llyw.cymru 
website: https://planning.eryri.gov.wales/policy/eryri-ldp3/
 phone: 01766 770274 

As previously noted, the Authority strives to be a paperless organisation, however, letters will 
be sent on request in order to contact those who do not have an email address. 

Those who submit representations during a consultation period will be included on our 
database so that they receive updates and feedback about the specific stages. 

As stated, it is the duty of the individual / organisation to ensure that the Authority has the 
correct contact details if they want to be involved in the replacement LDP process. 
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➜ The Authority’s Website and social 
media 

➜ Hard Copies of Documents 

With the website being an accessible, easy, efficient, and relatively faster resource for the 
majority seeking information about the Local Development Plan, it is intended to use the 
website to publish all relevant public documents as part of the replacement plan process, 
including information about any relevant public consultation, and any other relevant 
information and updates. In addition, where appropriate any correspondence will include a link 
to the relevant information on the website in an effort to reduce environmental waste. 

It is also considered that the Authority’s Social Media pages such as on Facebook may be 
effective in promoting information and notifying all who follow the Authority regarding 
particular updates and happenings as part of the replacement plan process. 

The Authority strives to be a paperless organisation. Despite this, it is necessary to accommo-
date those who are interested in the revision process and / or those who the LDP would affect, 
where the website is not an accessible resource. With this in mind, the following will be endeav-
oured where appropriate: 
• Letters to be sent within an appropriate timeframe in order to contact and update those 

who are without email. 
• The provision of hard copies of the replacement plan’s documentation will be available 

◦ at the Authority’s Office in Penrhyndeudraeth, 
◦ within the Authority’s Information Centres (opening times permitting) and 
◦ Where this provision is not sufficient, it may also be possible to contact the Authority at 
the time of consultation to arrange receiving a hard copy by post, within reason. 

• To circulate notices and posters to the Town and Community Councils to distribute and / or 
display to residents in their represented town / community, where considered relevant and 
possible. 

It is considered that the provision of hard copies is still useful and necessary in some cases in 
order to ensure that the majority can be encouraged and enabled to be involved during the cru-
cial stages of the replacement plan process. 

You can also make a request to receive documents in alternative forms, e.g. large print. 
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➜ Council Meetings and Agendas 

➜ Fforwm Eryri 

The Planning and Access Committee and Authority Meetings where the final decisions will be 
made by the Authority’s Members prior to any public consultation and submission to the Welsh 
Government will be recorded and available on the Authority’s website. 

Cynllun Eryri is the Authority’s Statutory Management Plan, which identifies how the Authority 
and all organisations with responsibility to care for Eryri will work in partnership to protect 
Eryri’s Special Qualities for the future. Cynllun Eryri  through partnership working, named the 
Fforwm Eryri, will help achieve the National Park’s functions and achieve many of the Welsh 
Government’s objectives and priorities. The most significant of these are the Well-being of 
Future Generations (Wales) Act 2015 and the Environment Act. 

Cynllun Eryri’s Partnership involves the following organisations: 

• Snowdonia National Park Authority 
• Conwy County Borough Council 
• Snowdonia Society 
• Woodland Trust 
• CLA Cymru 
• Natural Resources Wales 
• Farmers Union Wales 
• North Wales Wildlife Trusts 
• Royal Society for the Protection of Birds 
• Special Area of Conservation (SAC) Pen Llŷn a’r Sarnau 
• British Mountaineering Council 
• Federation of Small Businesses (FSB) 
• Welsh Government 
• Coleg Glynllifon (CoG) 
• And others as this list is not exhaustive 

• Gwynedd Council 
• Public Health Wales 
• National Trust 
• One Voice Wales 
• Cadw 
• The Outdoor Partnership 
• NFU Cymru 
• Snowdonia Active 
• John Muir Trust 
• Grwp Cynefin 
• Bangor University• 
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➜ Community Forum 

It is vital that the Management Plan (Cynllun Eryri) and the LDP are consistent with each other, 
and with the well-being objectives and other local strategies. The Authority will therefore 
ensure that there will be coordination and consistency between the two plans during the 
LDP preparation process, prioritising working together in order to be able to respond to the 
challenges that face Eryri 

Learning from the previous short form revision of the LDP, it became clear that there were con-
cerns from communities, primarily expressed by the Town and Community Councils that there 
was a lack of opportunity to understand and effectively respond to comprehensive documents 
subject to the definitive stages’ consultations due to the Community and Town Council meeting 
schedule not always aligning with the Authority’s consultation schedule. 

Although it is not possible to change this to accommodate everyone interested in the replace-
ment LDP, the establishment of a Community Forum is intended to support with achieving the 
principles of the CIS. 

What is meant by this Community Forum is, as an additional resource for the Town and Com-
munity Councils,  which will include two representatives of each Town and Community Council 
(bar the Clerk), to receive and discuss information about the replacement plan process through 
the Forum with the intention of feeding back to the Town and Community Councils and others, 
where necessary. 

It is intended to be an online forum, via programmes such as Zoom, to enable accessibility for 
the majority, and is currently the only platform which offers simultaneous translation facilities. 

It is considered that this Forum would take place before each relevant public consultation to 
indicate and advise 

• that a consultation is to take place, 
• what is meant by the said consultation, 
• what is the process of submitting representations, 
• to provide an update and information regarding previous consultations, and 
• to discuss any queries regarding the process. 
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The function of the Community Forum is for the Authority to provide information rather than 
receive any representations as it is required to submit written representations during the relevant 
public consultation. The purpose of the Community Forum is to ensure that representatives of 
the communities of Eryri are confident in understanding the documentation, making it easier and 
enabling robust information and evidence in submitting representations, as well as creating the 
conditions for early involvement and feedback at a stage where people can shape and influence 
the LDP. 
It is intended for any frequently asked questions regarding the process to then be published on 
the Authority’s website as a resource to refer back to. 
The pilot for this Community Forum was held via Zoom Meeting on the 8th June 2023, where the 
function and purpose of the Community Forum was put forward with the opportunity to share 
ideas and views on this. Attendees provided feedback on the potential use of the Community 
Forum as a resource for Town and Community Councils to receive and discuss information about 
the replacement plan process via a questionnaire circulated. On the whole, this Forum was 
considered to be well received, enabling better understanding and engagement, which will create 
opportunities for early involvement and feedback and enabling transparency throughout the 
process. This Forum was also recorded and uploaded to the Authority’s private Youtube channel, 
so that it can be referred to and be a resource for those who were unable to attend. 
The Community Forum will be a learning process and exercise to try to improve engagement 
and involvement of the local communities in the replacement LDP process in the most efficient 
manner. 

➜ Networking and Joint Working As set out in the Review Report, there are and / will be many opportunities for working with 
others throughout the replacement plan process which will aide in avoiding duplication and 
onerous consultation, as well as learning from and informing effective communication and 
engagement. This includes working with neighbouring Authorities on similar issues / issues 
relevant to both or more Authority areas, regional work on the Strategic Development Plan, the 
North Wales Ambition Board, Regeneration Focussed Groups such as Gwynedd Council’s ‘Ardal 
Ni 2035’, Housing Partnerships, Carbon  Focused Groups, Transport and Parking Group etc. 
It is believed that working together rather than in isolation will enable a sensible LDP to be drawn 
up, fit for purpose, and effective without being the subject to over-exhausting consultation. 
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➜ Meetings and Events In an ideal world, the intention would be to hold face-to-face events and meetings with every 
group, organisation, business etc. To strive to adhere to the timetable, , this will not always be 
possible nor realistic . Events and meetings will be achieved during specific and appropriate 
stages with relevant groups where possible such as the following: 
• Meeting of Planning Agents 

• Events in collaboration with the Authority’s Partnerships team in the preparation of Cynllun 
Eryri and the Local Development Plan. 

• Events with Community Councils 
• Where possible, any Relevant Meeting / Event with Organisations such as Neighbouring 

Authorities, Public Bodies etc. 
• Where possible, any Appropriate Public Event e.g. the Eisteddfod and Local Agricultural 

Shows etc. 

This list is not exhaustive as the Authority will endeavour to hold and attend all relevant and 
appropriate meetings and events to create conditions and encourage the majority of who wish 
to be included and/or are affected by the LDP, where time and resources allow. 

Replacement Eryri Local Development Plan 2026-2041 

34 



 
 

  

  

 

 

 

 

 

  

 
  

 

 

 

 
 

 
 

 

 
 

 

4. PARTICIPATION TIMETABLE 

Further to the table within Part A which discusses the timetable and the process of the replacement LDP, the timetable below sets out the timing 
of, and the method by which participations will occur at each stage of the LDP process, and how the Authority will value and utilise participation in 
developing the content of Eryri’s LDP. As stated in Part A, the timetable can be divided into two parts, 

1.Definitive Stages 

The Definitive Stages include the Key Stages from the Review Report through to the Deposit Plan, which are under the direct control of the 
Authority and may therefore have realistic target dates; and 

2. Indicative Stages 

The Indicative Stages follow on from the Deposit Plan, including the Key Stages of Submission through to Adoption, where external factors, 
such as the number of representations received, and / or the capacity of the Independent Planning Inspector of assessing the submitted De-
posit Plan etc., may influence the target dates of these indicative key stages. 

Key Stage Summary of Key 
Stage When Participating Groups 

Method of Engagement 
(further information in 

section 3 (b) 

Output of 
Engagement SA / SEA / ISA 

Review Report Consult on draft Consultation 31st Specific and General The Draft Review Report The comments Reconsideration of 
Review Report, which of March - 12th of Stakeholders was subject to a 6 week received in response SA / SEA 
sets out the findings May 2023 consultation period to the consultation 
and conclusions of the 
Authority’s review of 

between the 31st March 
and the 12th May 2023. 

along with officer 
comments were 

the adopted plan Eryri All general and specific reported to Members 
LDP (2016-2031). stakeholders were mailed and the draft report 

a response form to be was revised to take 
returned by post or e-mail. in account additional 
The form consisted of considerations raised 
10 questions referring to before finalising the 
specific sections of the Review Report. 
Draft Review Report. 
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Key Stage Summary of Key 
Stage When Participating Groups 

Method of Engagement 
(further information in 

section 3 (b) 

Piloting an LDP Inviting 1-2 members 8th June 2023 Town and Community By mailing the Community 
Community Forum of each Community and 

Town Council to attend 
an online meeting to 
present the Community 

Councils and Town Councils re-
questing to submit details 
of the nominated repre-
sentatives of their Coun-

Forum of the LDP. This 
will be an opportunity 
to go through the 
different stages of the 
LDP and receive input 
from the Community 
and Town Councils 
on our engagement 
strategy which 
would feed into the 

cils, an online meeting was 
subsequently arranged to 
inform of the LDP pro-
cess, discuss challenges of 
the previous review and 
discuss communication and 
engagement strategies for 
this replacement plan pro-
cess. A questionnaire was 

Delivery Agreement 
(DA) and Community 
Involvement Scheme 

sent to those in attendance 
to gather written data to 
understand if the forum in 

(CIS). this format had been useful 
to facilitate and encourage 

If it is considered useful involvement in the replace-
and productive, the ment plan process. 
intention is to hold 
such a forum before 
each relevant public 
consultation in order 
to inform and share 
information regarding 
the focus and needs of 
the next consultation, 
and to provide an 
update following the 
previous consultation. 
See section 3 (b) for 
further information. 
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Output of 
Engagement SA / SEA / ISA 

It is considered that N/A 
positive and inform-
ative feedback will 
inform effective and 
appropriate commu-
nication and engage-
ment moving forward 
with the replacement 
plan process, encour-
aging continuation of 
Community Forum in 
future. The meeting 
was also recorded for 
Officers and the Town 
and Community Coun-
cil representatives 
to refer back to. See 
section 3 (b) for further 
information. 
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Key Stage Summary of Key 
Stage When Participating Groups 

Method of Engagement 
(further information in 

section 3 (b) 

Updating the LDP With those details on July 2023 – Everyone on the Contacting those already 
Contacts Database our contact database March 2025 previous LDP Contacts on the database to confirm 

since the last review, it 
was essential to ensure 
that 

Database as well as 
any individual / group 
/ organisation who 

their details and if they 
wish to remain on the 
database. 

wished to be included 
• those on our data-

base still want to 
continue on the 
database, 

on the revised LDP 
Contacts Database. 

Have a portal on the web-
site where people can sign 
up to be on the database. 

• although it is the 
duty of the individ-
ual and/or organ-
isation to ensure 
that the latest 
details are on our 
database, it was 
an opportunity to 
ensure that the 
correct details are 
on our database, 
and 

• provide an op-
portunity to offer 
others to be in-
cluded on the LDP 
Contacts Database. 

See section 3 (b) for 
further information. 

Output of 
Engagement SA / SEA / ISA 

With these details N/A 
at hand through the 
replacement plan 
process, the Authority 
can contact and update 
individuals and organ-
isations who want to 
be consulted at various 
stages of the replace-
ment LDP process. 
Those who submit rep-
resentations during a 
consultation period will 
also be included on our 
database so that they 
can receive updates 
and feedback about 
the specific stages. 
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Key Stage Summary of Key 
Stage When Participating Groups 

Method of Engagement 
(further information in 

section 3 (b) 

Formally establish the Following the May 2025 prior Town and Community An online Community 
Community Forum success of the piloted to the public Councils Forum to be arranged to 

Community Forum, consultation enable accessibility for the 
it was decided that on the Delivery majority, to discuss the up-
the Forum  should Agreement. coming public consultation. 
be established to 
notify and discuss 
the process of the 
following upcoming 
public consultation 
of the Delivery 
Agreement. It is 
envisioned that 
this process will 
be repeated prior 
to any public 
consultation where 
appropriate, which 
will also provide an 
opportunity to update 
on the previous 
consultations. 

Output of 
Engagement SA / SEA / ISA 

It is intended that the N/A 
Community Forum 
will ensure that 
representatives of 
the Communities of 
Eryri are confident in 
understanding the doc-
umentation, making 
it easier and enabling 
strong information and 
evidence in submitting 
representations, as 
well as creating the 
conditions for early 
involvement and feed-
back at a stage where 
people can shape and 
influence the LDP. 
It is also intended as 
plan progresses to 
set up a page on the 
website ready for any 
FAQs and information 
/ updates that would 
be appropriate for the 
general public where 
the Forum can use 
as a central source of 
information. 
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Key Stage 

Delivery Agreement 
(Timetable & 
Community 
Involvement Scheme) 

Summary of Key 
Stage 

Consult with 
communities and key 
stakeholders on the 
scope and content 
of the Delivery 
Agreement which 
includes the timetable 
of the replacement 
plan process and 
the Community 
Involvement Scheme. 
Prior to submitting 
the final version, the 
Authority will consult 
Welsh Government 
on the forecasted 
timetable. 

When 

Mai 2025: 
Community 
Forum 

May – June 2025 
6 week public 
consultation 

September 2025 
Authority Ap-
proval 

October 2025 
Submit to WG for 
approval 

end of October 
2025 
Delivery Agree-
ment agreed and 
published 

Replacement 
Plan commences 
November 2025 

Participating Groups 

All on the LDP 
Contact’s Database 
including Specific and 
General Stakeholders, 
Town and Community 
Councils and the 
Authority’s Members. 

The General Public 

Welsh Government 

Method of Engagement 
(further information in 

section 3 (b) 

Mailing List – LDP Con-
tacts Database. 

Information and documen-
tation will be available on 
the Authority’s Website. 

Notification made via 
Social Media Posts, where 
appropriate. 

Hard copies will be made 
available as suggested in 
section 3 (b). 

Prior to submitting the final 
version, the Authority will 
consult Welsh Govern-
ment. 

Output of 
Engagement 

Any comments will 
be considered and re-
sponded to within the 
Consultation Report 
(see section 3 (b)) and 
will result in an agreed 
appropriate Timescale 
and Community In-
volvement Scheme for 
the replacement LDP 
process to be approved 
and implemented. 

SA / SEA / ISA 

Evidence gathering, 
scoping and 
establishing the 
baseline and decide 
on the SA scope 
and objectives. 

The Authority 
will also consider 
whether to 
adopt a holistic 
single integrated 
Sustainability 
Appraisal at this 
point (which 
will include 
sustainability, 
environmental, 
health and 
wellbeing equalities 
and Welsh 
language.) 
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Key Stage 

Pre-deposit 
Participation 

Summary of Key 
Stage 

To understand the 
context and issues to 
be addressed in the 
Replacement Eryri 
LDP 

To develop consensus 
on vision, issues and 
objectives. 

To review and update 
existing evidence base 

When 

November 2025 
– April 2027 

Participating Groups 

Targeted  Stakeholder 
Engagement to 
generate alternative 
strategies and options 
for the Replacement 
Eryri LDP 

Authority to approve 
document for Public 
Consultation 

Method of Engagement 
(further information in 

section 3 (b) 

Targeted  Stakeholder 
engagement via: 

Emailing 

Informal community en-
gagement on certain issues 
to be addressed. 

Topic based sub group as 
deemed necessary 

One to one meetings with 
targeted stakeholders 

Output of 
Engagement 

Background Evidence 
Papers will be pub-
lished on the website 
as they become avail-
able. 

A register of Candidate 
Sites will be produced 
(see row below) 

SA / SEA / ISA 

The scoping report 
will be consulted 
on with statutory 
authorities (NRW & 
CADW) for a period 
of 5 weeks. 
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Key Stage 

Candidate Site Stage 

Summary of Key 
Stage 

Call for candidate sites 
enables all parties to 
submit potential sites 
for inclusion in the 
plan to the LPA. 

Before undertaking 
call for sites: 
publish supporting 
information on a 
constraints map 
and / relevant 
GIS information / 
guidance. 

When 

Call for sites to 
be held in Winter 
2025 

Participating Groups 

All on the LDP 
Contact’s Database 
including Specific and 
General Stakeholders, 
Town and Community 
Councils and the 
Authority’s Members. 

The General Public 

Method of Engagement 
(further information in 

section 3 (b) 

Mailing List – LDP 
Contacts Database. 

Information and 
documentation will be 
available on the Authority’s 
Website. 

Notification made via 
Social Media Posts, where 
appropriate. 

Meetings and Events may 
be held where appropriate 
and where resources 
permit. 

Output of 
Engagement 

During Preferred 
Strategy  Consultation 
Stage: Publish the 
Candidate Site 
Register and stage 1 
assessment. 

Deposit Plan 
Consultation Stage:  
Publish Candidate 
Sites Register, stage 2 
assessment and SA on 
all sites and conclude 
why sites are allocated 
or dismissed.  

SA / SEA / ISA 

SA methodology 
will be published 
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Key Stage 

Pre-deposit 
consultation 
(Preferred Strategy) 

Summary of Key 
Stage 

Consult with 
communities and key 
stakeholders on the 
collected evidence 
base and preferred 
strategy, including 
options and proposals 
with alternatives, and 
the Candidate Site 
Register. 

When 

January – 
February 2027 
Six-week 
Statutory Public 
Consultation on 
the Pre-deposit 
Plan (Preferred 
Strategy) 

Participating Groups 

All on the LDP 
Contact’s Database 
including Specific and 
General Stakeholders, 
Town and Community 
Councils and the 
Authority’s Members. 

The General Public 

Method of Engagement 
(further information in 

section 3 (b) 

Mailing List – LDP 
Contacts Database. 

Information and 
documentation will be 
available on the Authority’s 
Website. 

Notification made via 
Social Media Posts, where 
appropriate. 

Hard copies will be made 
available as suggested in 
section 3 (b). 

Meetings and Events may 
be held where appropriate 
and where resources 
permit. 

Output of 
Engagement 

All comments, 
evidence and 
justification will be 
published within the 
Consultation Report 
(see section 3 (b)) 
following consideration 
by the Authority. All 
this information will 
lead to any necessary 
changes within the 
Preferred Strategy for 
the Deposit Plan stage. 

SA / SEA / ISA 

Plan options 
are developed, 
assessed, refined 
and chosen. 

Consult on the SA/ 
SEA of proposals 
and alternatives, 
alongside the 
Preferred Strategy 
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Key Stage 

Deposit Plan & 
Update Evidence 
Base 

Summary of Key 
Stage 

Following the 
Candidate Site and 
Preferred Strategy 
being finalised and 
adopted, consult with 
communities and key 
stakeholders on the 
scope and content of 
the deposit stage and 
update evidence base. 

This is the stage 
where the initial LDP 
is drafted following 
all the input and 
evidence gathered 
since the start of the 
replacement plan 
process. 

When 

May 2027 – April 
2028 

October – 
November 2027 
Six-week 
Statutory Public 
Consultation 
on the Deposit 
Plan (to include 
consultation 
on the 
Environmental 
Report) 

Participating Groups 

All on the LDP 
Contact’s Database 
including Specific and 
General Stakeholders, 
Town and Community 
Councils and the 
Authority’s Members. 

The General Public 

Welsh Government 

Method of Engagement 
(further information in 

section 3 (b) 

Mailing List – LDP 
Contacts Database. 

Information and 
documentation will be 
available on the Authority’s 
Website. 

Notification made via 
Social Media Posts, where 
appropriate. 

Hard copies will be made 
available as suggested in 
section 3 (b). 

Meetings and Events may 
be held where appropriate 
and where resources 
permit. 

Output of 
Engagement 

All comments, 
evidence and 
justification will be 
published within the 
Consultation Report 
(see section 3 (b)) 
following consideration 
by the Authority. All 
this information will 
lead to any necessary 
changes within the 
initial draft of the LDP 
for the submission 
stage. 

SA / SEA / ISA 

The SA/SEA 
documents will 
be consulted on, 
alongside the 
Deposit LDP for 
the same period (6 
week consultation 
period) 
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Key Stage Summary of Key 
Stage When Participating Groups 

Method of Engagement 
(further information in 

section 3 (b) 

Submission This is the stage where 
the Authority will 
formally submit the draft 
LDP and associated 
documents to the 
Welsh Government 
and the Planning and 
Environment Decisions 

May 2028 Notify all on the LDP 
Contact’s Database 
including Specific and 
General Stakeholders, 
Town and Community 
Councils and the 
Authority’s Members, 

Notification made via 
Mailing List – LDP 
Contacts Database. 

Information and 
documentation will be 
available on the Authority’s 

Wales (PEDW) and the General Public Website. 
for independent 
examination. Welsh Government and Hard copies will be made 

These documents would 
include: 

PEDW available as suggested in 
section 3 (b). 

• The Deposit Plan 
• SA/SEA (ISA), HRA 
• Delivery Agreement 

and Community In-
volvement Scheme 

• Consultation Report of 
each Public Consulta-
tion, including a copy 
of the full comments 
/ representations sub-
mitted as part of each 
public consultation 

• The Review Report 
• The Candidate Sites 

and Preferred Strategy 
• Supporting Docu-

ments / Evidence Base 
such as Background 
Papers informing 
Strategy and Policy. 

Output of 
Engagement 

The Programme Officer 
is an independent 
officer whose role 
includes administering 
and recording all 
documents and plans 
submitted during 
the submission and 
examination stage will 
set up an Examination 
page on the Authority’s 
website, where the 
Authority will publish 
correspondence from 
the Inspector. 

SA / SEA / ISA 

The SA/SEA report 
will be submitted at 
this stage, showing 
how the appraisal 
processes have 
informed the Plan’s 
content 
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Summary of Key Key Stage Stage 

Examination The Examination 
Stage includes 
Hearing Sessions 
where assessment 
is made of whether 
the appropriate 
requirements of 
forming the LDP 
have been followed 
throughout the 
process as well as 
assessing whether the 
submitted LDP meets 
the test of soundness. 

When Participating Groups 

11 months All interested parties 
process from (including representors) 
submission as relevant to specific 

hearing sessions 

Method of Engagement 
(further information in 

section 3 (b) 

Programme Officer to 
notify. 

The Public Examination 
will be managed by 
the Inspector and the 
Programme Officer. 

The Hearing Sessions will 
be open for all who are 
interested to attend. 

The Examination Library 
which includes all 
documents will be available 
on the Authority’s website 
and at the SNPA’s Office in 
Penrhyndeudraeth. 

Output of 
Engagement 

The Programme Officer 
will provide updates 
regarding the progress 
of the Examination 
on the Authority’s 
website. 

Should changes be 
required in light of the 
Examination process, 
termed ‘Matters 
Arising Changes’, the 
Authority will consult 
with stakeholders and 
the general public 
on the proposed 
amendments. 

SA / SEA / ISA 

SA/SEA related 
representations 
can appear at the 
examination, and 
any changes made 
post-deposit (e.g. 
matters arising 
or inspector led 
changes) will 
be subject to 
assessment and 
made available for 
consultation. 
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Key Stage Summary of Key 
Stage When Participating Groups 

Inspector’s Report The Inspector’s April 2029 All on the LDP 
Report is where the Contact’s Database 
Authority receives the including Specific and 
Inspector’s findings General Stakeholders, 
of the Independent Town and Community 
Examination Councils and the 
detailing the binding Authority’s Members. 
recommendations 
and outcome of the The General Public 
process. 

Welsh Government 
Adoption of the plan 
is required within 8 
weeks of receiving the 
Inspector’s Report. 

Method of Engagement 
(further information in 

section 3 (b) 

Informing all on the 
mailing list – LDP Contacts 
Database. 

Information and 
documentation will be 
available on the Authority’s 
Website. 

Output of SA / SEA / ISA Engagement 

This Report will set 
out the Inspector’s 
findings including any 
necessary changes and 
the rationale behind 
which will be binding 
when adopting the 
new LDP. 
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Key Stage Summary of Key 
Stage When Participating Groups 

Adoption Within 8 weeks May 2029 All on the LDP 
of receiving the Contact’s Database 
Inspector’s Report including Specific and 
formal preparations General Stakeholders, 
will be underway Town and Community 
by the Authority to Councils and the 
adopt the new LDP, Authority’s Members. 
replacing the current 
LDP 2016-2031. The General Public 

Aim to publish Post Welsh Government 
Adoption Statement 
within 6 weeks of 
adoption 

Method of Engagement 
(further information in 

section 3 (b) 

Mailing List – LDP 
Contacts Database. 

Information and 
documentation will be 
available on the Authority’s 
Website. 

Notification made via 
Social Media Posts, where 
appropriate. 

Hard copies of the newly 
adopted LDP will be 
made available as soon as 
practicable for inspection 
at the SNPA’s Office 
in Penrhyndeudraeth, 
along with all required 
documentation, such as 
the Adoption Statement.  

Output of 
Engagement 

Information regarding 
the formal preparations 
such as the Authority’s 
Planning and Access 
Meeting and the 
Authority’s Meeting 
will be available on the 
website. 

The newly Adopted 
LDP will be published. 

SA / SEA / ISA 

Following adoption, 
it will be necessary 
to publish complete 
appraisals and 
assessments for 
monitoring the 
Plan against the 
objectives. 

The information will 
be made available 
to consultation 
bodies and to the 
public 
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5. Appendices 

Appendix 1: Key stakeholders 

Specific Consultation Bodies 

The Welsh Government 
Planning and Environment Decisions Wales 
Natural Resources Wales 

Cadw 
Network Rail Infrastructure Limited 
Secretary of State for Transport 

Adjacent Local Planning Authorities 

Gwynedd Council 
Conwy Council 
Ceredigion Council 
Powys Council 
Denbighshire Council 

Community and Town Councils 

Any person to whom the electronic communications code applies 

CTIL (on behalf of Vodafone and telephonica) 
MBNL (EE and Three) 
BT 
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Any Person who own or controls electronic apparatus 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Arqiva 

Local Health Board 

Betsi Cadwaladr 
Public Health Wales 

Electricity 

SP energy Networks & Wales and West Utilities 
National Grid 

Gas 

British Gas 

Sewerage Undertaker 
Welsh Water 
United utilities 

Water Undertaker 
Welsh Water 
Severn Trent Water 
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UK Government Departments  
Department for Climate and Energy Change 
MOD 

General Consultation Bodies 

Voluntary bodies, some or all of whose activities benefit any part of the Authority’s area 

Snowdonia Society 
Campaign for the protection of rural Wales 
Cymdeithas Edward Llwyd 
Fforwm Eryri 

Equality groups including racial, ethnic or national groups 

Equality and Human Rights Commission 
North Wales Regional Equality Network 
Stonewall 
Travelling Ahead 
North Wales Chinese Society 

Different Religious groups 
Bangor Islamic Centre 
Wales Orthodox Mission 
Cytun 

Replacement Eryri Local Development Plan 2026-2041 

50 



 
 

 

 

 

  

 

  

 

 

 

Bodies which represent the interest of Disabled People 
Meirionnydd Access Group 
Arfon Action Group 

Dwyfor Access Group 
Conwy County Voluntary 

Deaf Association North Wales 
North Wales Society for the Blind 
Disability Wales 

Groups which represent the interest of Elderly people 
Age Cymru 
Age Concern Gwynedd a Mon 
Age Concern North Wales Central 
Age Friendly Gwynedd 

Bodies which represent the interests of persons carrying on Business in the park 

Gwynedd Economy and Regeneration 
Conwy Regeneration service 
Federation of Small Businesses 
Menter Mon 
North Wales Business Club 

CLA Cymru 
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Bodies which represent the interests of Welsh Culture  

 
 

 
 

  
 

 

 

  

 

 

 

Welsh Language Commission 
Cymdeithas yr Iaith 
Menter Iaith Conwy 
Menter Iaith Gwynedd 
Urdd Gobaith Cymru 
Dyfodol i’r Iaith 
Cylch yr Iaith 

Voluntary groups in the area 

Mantell Gwynedd 
Wales Council for Voluntary Action 
Conwy Voluntary Services Council 
Shelter Cymru 
Talsarn Community first Partnership area 

Local Members of Parliament and Welsh Assembly Members 
Welsh Youth Parliament local representatives 
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Others 

Play Wales 

Heneb: the Trust for Welsh Archaeology 

National Trust 
National Farmers Union 
Farmers Union Wales 
Visit Wales 

Council for National Parks 
Home Builders Federation 
Sports for Wales 
One Voice Wales 

North Wales Mountain Rescue Association 

Cwmpas 

Other consultees identified 

Access, Recreation and user groups 

• Snowdonia Access Fora (Northern and Southern) 
• British Mountaineering Council 
• Snowdonia mountain user groups 
• Plas y Brenin 
• Ramblers Association 

• Cyclist Touring Club 
• Fields in Trust 
• Snowdonia Active 

• The Outdoor Partnership 
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• North Wales Police 

• Fire services 

Wildlife and landscape conservation 

• North Wales Wildlife Trust 
• Royal Society for the Protection of Birds 

• Woodland Trust 
• British Trust for Conservation Volunteers 

• Cymdeithas Ted Breeze 

• John Muir Trust 

Tourism 

• Association of Welsh agents 

• Wales Tourism Alliance 

• Mid Wales Tourism 

• North Wales Tourism 

• British Holiday and Home Parks Association Ltd 

• Betws y Coed, Beddgelert and other District Tourism Associations 

• Caravan and Camping Club 
• Operators of tourist railway lines in North Wales 

• The Caravan Club 
• National Caravan Council 
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• Arts Council for Wales 

• Yr Academi Gymreig 
• Conwy Valley Civic Society 

• Merched y Wawr 
• Cymdeithas Eisteddfodau Cymru 
• Cymdeithas Llafar Gwlad 
• Cyfeillion Tan y Bwlch 
• Cymdeithas Hanes Amaethyddiaetht 
• Special Area of Conservation (SAC) Pen Llŷn a’r Sarnau 

Agriculture and forestry 

• Royal Forestry Society 
• Coed Cymru 
• Fountain Forestry 
• Flintshire/Scottish Woodlands 

• Pryor & Rickett Silviculture 

Education 

• Local primary and Secondary Schools 
• Local Colleges of further education 

• Bangor & Aberystwyth Universities and student bodies 
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• North Wales Ambition Board 

• Cwmni Egino 
• Industry Wales and Arfor 

Housing Local Partnerships 

• North Wales Rural Housing Enabler Service 

• Grwp Cynefin 

• North Wales Housing 

• Adra 
• Cartrefi Conwy 

• Clwyd Alun 
• The Gypsy Council 

Community and Voluntary groups 

• Local Community Groups such as 
• Cymunedoli 

o Partneriaeth Ogwen 
o Cwmni Cymunedol Bro-Ffestiniog 

o Antur Nantlle Cyf 
o Antur Waunfawr 
o Hwb Penmachno 

o Antur Stiniog 

o Dref Werdd 

o Gwyrdd Ni 
o Datblygiadau Egni Gwledig 

o Seren Cyf 
o Cwmni Nod Glas 
o Pengwern Cymunedol 
o Ynni Cymunedol Cymru 
o Cyd Ynni 
o Partneriaeth Dolgellau 
o Pengwern Cymunedol 
o Menter yr Eagles 
o Prosiectau Cymunedol Aberdyfi 

o Cwmni Pump Plwy Penllyn 
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• Centre for Alternative Technology 

• Ecodyfi 

• WRAP 

• Conwy Cynhaliol 

National Park Authority 

• SNPA managers and sections heads 

Energy 

• NDA 
• Magnox 

Public Transport 
• Trafnidiaeth Cymru 

Land Owners 

• Country Landowners Association 

• Crown Estate Commissioners 

Others 

• Design Commission for Wales 

• Health and Safety Executive 

• Post Office Property Holdings 

• Young Farmers 
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